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r.e. Wright assoclates, inec.

earth resourcgs consultants
January 5, 1993

Ms. Karen Wolper, Chief

Removal Enforcement Section

U.S. Environmental Protection Agency
Region III

841 Chestnut Building

Philadelphia, PA 19107

Re: Progress Report No. 21
Rogers Electric Site
Period 12/20/92 - 12/26/92
REWAI Project M91130

Dear Ms. Wolper:

Pursuant to Sec. VIII, 8.6 of the Administrative Consent Order
for the Rogers Electric Site, Docket No. III-91-58-DC, the
following provides a progress report for activities performed on
behalf of Blake Construction Co., Inc. during the period
12/20/92 through 12/26/92. Additionally, a copy of the progress
report submitted by the Defense Reutilization and Marketing
Service (DRMS) covering their activities for the same period is
attached.

1s The following actions have been taken toward achieving
compliance with the referenced Consent Order:

o PCB - contaminated soil continued to be stabilized
by removal of excess water (drummed for separate
disposal) and the addition of lime. Weather
conditions precluded the completion of this task.

i Activities planned for the next reporting period
include <completion of the stabilization of PCB-
contaminated soils. The contaminated soils are now
scheduled for shipment and disposal during the weeks
of 1-4-93 and 1=11-93.

3 None anticipated.

4. N/A

5. N/A

6. None received during this reporting period.

gateway west 125 airport drive suite 36 westminster, md 21157-3030 (301) 876-0280
corporate office: 3240 schoolhouse road middletown, pa 17057-3595 (717) 944-5501
branch offices: king of prussia, pa dallas, tx
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7. N/A

As always, if you have questions or comments, don’t hesitate to
call me at (410) 876-0280.

Sincerely,

R. E. WRIGHT ASSOCIATES, INC.

Timothy N. Gardner
Project Manager

TNG:aea

Attachments

cc: Joseph Phelan, MDE
Bruce Noble, DRMS
John Seymour, Shaw, Pittman, Potts, & Trowbridge
J. C. White, Blake Construction Co.
J. Kuzemchak, Clean Harbors of Baltimore, Inc.
Don Moyer, REWAI
Ned Wehler, REWAT

r.e. wright associates, inc.
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Mr. Timethy Gardner
Project Manager

R.E. Wright Associates, Ine.
125 Airport Drive, Suite 36
Wegtmingter, Maryland 21157

Dear Mr. Gardner:

Re: Remedial Action
Rogers Eleciric Site
Cheverly, Maryland

In accordance with Administrative Crder of Congent (Consent
Crdenr), Docket Number III-91-58-DC, we have ernclceed Progrese
Report No. 22 covering the period December 27, 1892 to January 2,
1863,

Please contact us should you require further infermation and
clarification.

Youre truly,

e Thi -

Bruce Noble

Environmental Protection Spsacialist

Defense Reutilization and Marketing Service
Battle Creek, Michigan

{616) 961-7412
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PROGRESS REFORT NO. 22
REMEDIAL ACTION
ROGERS ELECTRIC SITE
CHEVERLY MARYLAND

PERIOD: DECEMBER 27, 1692 TO JANUARY 2, 1803

This progress repert is submitted pursuant to the
requirements of the Administrative Orden of Consent (Consent
Order) Docket Number III-G1-88-DC. Far ease of reporting,
activities are zegregated into activities undertaken., data
produced, submittals completed and activities scheduled for the
project.

A. WORX COMPLETED
a) Activities Undertaken or Completed Thiz Eoeporting Feriod

The following activitias were taken duming this reporting
period:

* DRMS awarded a modification to our existing FCB
disposgal contrast at Forti ¥szade. Contractor fer this
contract will be Weestinghcouse or Apius out of
Coffeyville, K5. Disposal zite for PCB wagtez will
the same. All PCB wastes will be off the gite by 15
Jan €3, Exact dates y2%t to be determined. This
includes transformers, welder covez and zome drums.

* DRMS in final stages in awarding a contract for the
remeval of RCRA and mixed RCRA/PCE wastes from the
gite.

¥ DRMS cblains a provisionsl EPA identification number
for the gite frem the State of Maryland.

b} Data Produced This Reporting Feriod

The follewing data wers producsed during this reporting
period:

* No data was producad this reporting period.
@) Submittals Complated This Reporting Period

The following data was submitted during this renorting
period:

# No zubmittals were produced this reportiing period.

L DU



d) Activitieg Scheduled For Next Reporting Pariod

Activities planned for the next reporting pericd are
- detailed as follows:

¥ DRMS will continus to work on awarding a contract for
the removal of Jdruns, tranzformerg znd welder cores.

Regpectfully submitted.

DEFENSE REUTILIZATION AND MARKETING SERVICE

o, T

BRUCE NOBLE
Environmental Protection Specialiszt
DRMS-SHP



